

Project on Supporting Persons with Disabilities to Engage in Peace Process (SPEPP Project: May 15 – Nov 30, 2018)



Under USAID Cooperative Agreement No. AID-OAA-TO-16-00006
GRANT NO: BTI_2-187

Final Report

For the Period of 15 May – 30 November, 2018

Submitted By:

MYANMAR INDEPENDENT LIVING INITIATIVE (MILI) -MILI Political Pillar
No.17/19, Thar-Yar-Aye Street, Quarter -3, Thamine, Mayangone Township, Yangon, Myanmar
Tel: +95-9-450067247, Email: mili.political.institute@mili.org.mm,
Facebook Page: <https://www.facebook.com/milimyanmar2011/>



Contents

1. Acknowledgement

2. Brief Introduction about Organization and the Project

3. Summary of Achievements and Activities Undertaken

3.1 Conduct Peace Building Training and Political Science Training (Term 1)

3.2 Conduct Peace Building Training and Political Science Training (Term 2)

3.3 Conduct Networking meeting on peace building

3.4 Produce IEC materials and make Dissemination to stakeholders

4 M&E Data

5 Project Supervision and Monitoring by the Organization

6 Way forward to inclusive participation in peace process

7 Annexes

- Activity reports of peace and political science trainings (term 1 and 2)
- Detail agenda of peace and political science trainings (term 1 and 2)
- Summary result on pre/post-test of peace and political science trainings (term 1 and 2)
- Participants list of peace and political science trainings (term 1 and 2)
- Activity Report of Networking Meeting
- Participant list of Networking Meeting
- Distribution list of IEC materials of the project

8 Acronyms

1. Acknowledgement

We, Myanmar Independent Living Initiative and its pillar, MILI Political Pillar, would like to thank USAID (OTI), Kannlat and all the Supporters for their kind contributions to this project and persons with disabilities in Myanmar. Yours support to MILI is gratefully acknowledged.

2. Brief Introduction about Organization and the Project

Myanmar Independent Living Initiative – MILI (Registered at Ministry of Home Affairs of Myanmar with Registration Certificate No. 1/local/0651) is a non-government organization led by disabled persons run for persons with disabilities and has been working for equal rights, inclusion and independent living of people with multiple types of disabilities in Myanmar. The organization is composed and structured by 3 pillars: MILI development pillar, MILI social-business pillar and MILI Political pillar and its 28-local branch offices are operating in 10-Regions and States across the country. There are 48 employees and 4,752 disabled members in the organization. MILI works for the areas of disability inclusive elections and political participation, disability inclusive business, disability inclusive education, disability inclusive employment, disability inclusive arts, disability inclusive disaster risk reduction and disability inclusive development. At the same time, the organization stands for human rights of PWDs and advocates at national level for removal of discriminatory laws and promotion of right-based inclusive legislation in the country. During past years, MILI played as one of key stakeholders for enactment of Disability Rights Law and amendment of National Education Law and Union Election By-laws to include disability perspectives and inclusive chapters for PWDs in close collaboration with Parliaments, Union Election Commission and relevant Government Ministries of Myanmar. Moreover, MILI supports for capacity development of disability organizations and mainstreaming disability in development agenda of non-government organizations.

Regarding involvement in peace sector, this project is the very first one to promote participation in peace process by PwDs. This SPEPP project is one of the projects funded by USAID and DAI. This project initiated a new step on participation of peace process by PwDs. Empowering PwDs and advocating stakeholders and other minorities in peace process enhance the awareness on important of participation by PwDs as a stakeholder in peace and also PwDs felt confident on their capacity and ability. Specifically, the project aims to increase the knowledge and engagement of PWDs and their organizations in peace process, to improve the disability inclusion awareness among peace making stakeholders and to increase stakeholders' commitment to consider PwDs in step by step under the support of USAID and DAI. PWDs involve along the project cycle, particularly in planning, implementation, decision making, monitoring and evaluation of project and give peer support to the beneficiaries of the project.

3. Summary of Activities Undertaken

3.1 Conduct Peace Building Training and Political Science Training (Term 1)

3.1.1 Peace Building Training (Term 1)

Date: 25-26 July, 2018

Location: Wyne Hotel, Yangon

Description: We conducted the awareness training on peace building for 2 days from 25-26 July 2018 with the resource team: Myanmar Institute of Peace and Security Studies (MIPPS) at Wyne Hotel. And 20 participants (10 from Yangon and 10 from out of Yangon) joined the training.

Purpose: PwDs are key actors of peace building process because 16% of total population of PwDs became disabled due to conflict. But stakeholders do not consider PwDs and also PwDs itself do not know how to participate in peace process and the importance of their participation. That is why this awareness training will raise basic knowledge of peace process and other minorities group will also recognize the participation of PwDs in peace process.

3.1.2 Political Science Training (Term 1)

Date: 13-18 August, 2018

Location: Wyne Hotel, Yangon

Description: We conducted political science training for 6 days from 13-18 August 2018 at Wyne Hotel together with MIPSS. Total 20 participants joined the training as exactly as previous peace training.

Purpose: Minority group including PwDs would like to participate in democratic transition and peace building process of Myanmar but they don't have enough capacity and the capacity building program are not accessible by them from outside. That's why this program will surely meet the specific need of minority group including PwDs with specific features.

Methodology and Steps done for Peace Awareness Training and Political Science Training (Term 1)

- Identify and contact the trainers
- Meet with trainers and develop training design
- Finalize the training design
- Sit meeting for considering inclusiveness approach and methodologies on the training together with MILI and trainers' team.
- Set up selection criteria for the applicants
- Develop application form
- Launch the application forms (Through various channels: MILI fb page, MILI radio program, MILI 28 branch offices, Myanmar Federation of PwDs(MFPD), Disabled people Organizations, Networks (Youth, Women, LGBTIQAs), Ex-participants of MILI beneficiaries with email and hard copy distribution)
- Arrange training venue and logistic
- Select short listed candidates among applicants.
- Interview the participants with Phone
- Sit team meeting and select the applicants based on criteria

- Follow up and confirm the participants and trainers
- Check the accessibility
- Conduct the training
- Evaluate the activity
- Work for activity report
- Follow up and support participants on participation of peace process after the activity


There are total (53) participants (18 from Yangon and 35 from out of Yangon) who apply for the training and the following participants are final 20 selected participants who got the chance to join the training.

Participants list who joined peace building training and political science training (term 1)


No	Name	Sex	Organization	Type of Disability	Education
Yangon					
1.	Daw Than Than Aye	F	MFPD	NPWD	B.Sc (Chem)
2.	Aung Zaw Lwin	M	MILI	Physical	BA(Myanmar)
3.	Daw Marry	F	Human Dignity Flim Institute (HDFI)	NPWD	B.C.Sc (Hons;)
4.	Daw Khaing Khaing Swe Myint	F	Women's Federation for Peace (W.F.F.P)	NPWD	Final Year (Eng)
5.	Daw Hnin Nu Nu Cho	F	Save The Library	NPWD	B.A (L.L.B)
6.	Nan Htet Htet Win	F	-	NPWD	Bachelor of Law(LL.B), law master student
7.	Daw Mar Lar Phyu	F	Myanmar Downsandrone Association (MDSA)	Parents of Intellectual Impaired	B.Sc (Physics)Hons
8.	U Thila	M	MDCDA	Hearing	Grade (11)
9.	U Zaw Moe Lwin	M	Hlaing Thar Yar Township Disable Association	Physical	Grade (11)
10.	Kyaw Min Htun	M	The Lepory Mission Myanmar	Physical	BA(History)
Out of Yangon					
11.	U Aung Toe	M	MILI Magway Branch	Physical	Grade (11)
12.	U Aung San	M	Arr Yone Oo CSO	NPWD	B.A (Geo)
13.	Sit Yeik @ Than Htut	LGBTIQA	Diversity for love (DFL)	NPWD	Technology Student
14.	U Tin Aung Moe	M	MILI Pone Nar Kyun Branch	Physical	Grade (9)
15.	U Aung San OO	M	MILI Yamethin Branch	Visual	BA (Myanmar)
16.	Mai Saw Htun Htun	M	Ta"ang Youth (Kyaukme)	NPWD	Grade (11)
17.	Daw Nwe Nwe Win	F	Thae Gone (Moe Nyin)	Physical	First Year
18.	Daw Wint Shwe Zin Latt	F	YEC Environmental	Physical	B.Sc (Chemistry)
19.	U Lin Naing	M	Shwe Pathein Network	Physical	
20.	U Aung Ko Ko	M	MILI Thar Paung Branch	Physical	BA (Geo)

Participants' Breakdown


PwDs	Marginalized Gp	Non-PwD who work for Disability Movement
11	8	1
Total		20



Gender Breakdown




Male	Female	Others
11	8	1
Total		20



Disability Breakdown

Physical	Visual	Hearing	Non PwDs
9	1	1	9



Geographical Breakdown

Yangon	Out of Yangon
10	10

Resource persons and facilitators are from MILI and Myanmar Institute for Peace and security Studies (MIPSS)

Trainers' Organization	Name of Facilitator/Co-facilitator
Myanmar Independent Living Initiative (MILI)	<ul style="list-style-type: none">▪ U Maung Myint▪ Daw Yu Ya Thu▪ Daw Yu Yu Swe▪ Daw Theint Theint Phooe
Myanmar Institute of Peace and Security Studies	<ul style="list-style-type: none">▪ Daw Khin Ma Ma Myo▪ U Wint Htel Kaung Myat

The contents delivered and discussed in the training were:



Awareness Training on Peace Building

- Peace: Theoretical Concepts
- Culture of Peace
- Conflict Analysis
- Conflict Resolution
- Myanmar Peace Process
- Importance, Barriers & Challenges of PWD in peace process participation
- Ways to promote participation in peace process

Political Science Training

- Political Participation of PwDs
- Understanding on Democracy
- What is Political Science
- Separation of Powers (Legislative, Executive and Judiciary power)
- Rights to participate in political and public life of PwDs
- Current situation on Political Participation of PwDs in Myanmar and its' impacts
- Defining Democracy
- Decision Making Process
- Eight Elements of Democracy
- Challenges and Benefits of Democracy
- World Politics
- Political Parties
- Roles of civil societies
- Policy Advocacy
- Federalism

The training was conducted through power point presentation and discussion



Output

- After peace and political science training (term 1), the following outputs are emerged as results.
 - U Tin Aung Moe who is the member of MILI Ponnagyun Branch, took part in peace forums after the training and he got a great support to participate in the forum through the training.
 - Daw Khin Ma Ma Myo who is the resource person and also the Executive Director of Myanmar Institute of Politics and Public Policy (MIPP), Myanmar Institute of Peace and Security Studies (MIPSS), offered MILI to support scholarship positions for 2 persons annually to join the Diploma in Politics and Public Policy. In 2018, this is the third batch and it will conduct from 19 August 2018 to 30 April 2019. MILI launched the news to its' staff and selected among interested applicants. Daw Soe Moe Oo, Advocacy officer and Daw Theint Theint Phooe, Director of MILI Political Pillar, got the chance to join the program.

The curriculum of the program is as following:

- Module (1) – Political Science
- Module (2) – Global Politics
- Module (3) – Federalism
- Module (4) – Public Policy
- Module (5) – Policy Analysis
- Module (6) – Research
- Module (7) - Dissertation



Challenges

- Resource persons are highly experienced in their professional area. But the teaching and discussion style is only one way and this make participants less active in peace building training.
- Some PwDs are with severe disability from remote area. They asked us personal assistant to accompany with them due to their disability. But, we failed to choose that kind of enthusiastic and potential applicants due to financial limitation.

Lesson Learnt

- We need to learn more on resource organizations on peace and political areas and we have to choose the most suitable resource organization with needs in future activities.
- We need to include accessibility features and plan more and more in future activities



Group Photo (Peace training)




Discussion by participants (Peace training)



Interpretation by sign language interpreter (Peace Training)



Facilitation by Daw Khin Ma Ma Myo (Political Science Training)



Discussion by participants (Peace training)



Playing Energizing Game (PS training)



Group Discussion (Political Science training)



Group Discussion (Political Science training)



Facilitation by U Wint Htel Kaung Myat (Peace training)

3.2 Conduct Peace Building Training and Political Science Training (Term -2)

3.2.1 Peace Building Training (Term 2)

Date: 9-10 September, 2018

Location: Wyne Hotel, Yangon

Description: We conducted the awareness training on peace building for 2 days from 9-10 September 2018 with the resource team: Myanmar Institute of Peace and Security Studies (MIPPS) at Wyne Hotel. And 20 participants (10 from Yangon and 10 from out of Yangon) joined the training.

3.2.2 Political Science Training (Term 2)

Date: 15-20 October, 2018

Location: Wyne Hotel, Yangon

Description: We conducted political science training for 6 days from 15-20 October 2018 at Wyne Hotel together with MIPSS. Total 20 participants joined the training as exactly as previous peace training.

Methodology and Steps done for Peace Awareness Training and Political Science Training


- Sit team meeting to learn and share past lesson learnt from term 1 and revised the training design
- Sit meeting for considering inclusiveness approach and methodologies on the training together with MILI and trainers' team.
- Launch the application forms (Through various channels: MILI fb page, MILI radio program, MILI 28 branch offices, Myanmar Federation of PwDs(MFPD), Disabled people Organizations, Networks (Youth, Women, LGBTIQAs), Ex-participants of MILI beneficiaries with email and hard copy distribution)
- Arrange training venue and logistic
- Select short listed candidates among applicants.
- Interview the participants with Phone
- Sit team meeting and select the applicants based on criteria
- Follow up and confirm the participants and trainers
- Check the accessibility
- Conduct the training
- Evaluate the activity
- Work for activity report
- Follow up and support participants on participation of peace process after the activity

The following 20 final participants joined peace and political science training (Term 2) and there is a replacement of one participant in term (2): Daw Ei Thant Sin on behalf of Nan May Myat Soe (term 1 participant) due to her urgent situation.



Participants list who joined peace building training and Political Science Training (term 2)					
No	Name	Gender	Organization	Position	Type of Disability
1	Daw Hla Hla Cho	F	Wild Rose	CEO	NPWD
2	U Lin Soe	M	MILI (Penwegon Bo)	Secretary	Visual
3	U Win Naing	M	MILI (Thingangon Bo)	Chairman	Physical
4	U Kyaw Htwe	M	MILI (Magwe Bo)	EC	Physical
5	U Myo Ye Lynn	Other	FLC	EC	NPWD
6	U Aung Myat Thu	M	-	-	NPWD
7	U Nyi Nyi Maung	M	MDCDA	Project Officer	Hearing
8	Dr.San Myint Maung	M	-	-	Hearing
9	U Aung Naing Tun	M	Wan Sein Bawathit Blind School	Vice-Chairman	Visual
10	Daw Thiri	F	MILI (Megyaungye Bo)	Finance Focal	Physical
11	Nan May Myat Soe (Peace)	F	National Development Party of Talai Shanni	Focal Person	NPWD
	Daw Ei Thant Sin(PS)	F	MILI Branch Office (Taunggggyi)	Chairperson	Physical
12	U Wai Yan Min Shein	M	DPDO	EC	Physical
13	U Khin Maung Than @Py Hein Tun	M	DPDO	Auditing Officer	Visual
14	U Myo Minn	M	MCPA	EC	NPWD
15	U Khant Min Tun	M	Golden Future	Accountant	Physical
16	Daw Yati Nwee Oo	F	Myafle	M&E Officer	NPWD
17	Daw Zin Zin Htut	F	Myatwonthit	Focal Person	NPWD
18	Daw Hla Myat Thu	F	Akhaya	member	NPWD
19	U Khin Aung Than	M	Linyaungchi DPO	Vice-Chairman	Physical
20	U Aung Ko Oo	M	Golden Eagle DPO	Chairman	Visual

Participants' Breakdown

Peace Building (Term 2)	
PwDs	Marginalized Gp
12	8
Total = 20	



Political Science (Term 2)	
PwDs	Marginalized Gp
13	7
Total = 20	





Gender Breakdown for Peace and Political Science Training (Term 2)

Male	Female	Others
13	6	1
Total		20

Disability Breakdown


Disability Breakdown for Peace Training (term 2)			
Physical	Visual	Hearing	Non PwDs
6	4	2	8



Disability Breakdown for Peace Training (term 2)			
Physical	Visual	Hearing	Non PwDs
7	4	2	7

Geographical Breakdown

Yangon	Out of Yangon
10	10



Resource persons and facilitators are from MILI and Myanmar Institute for Peace and Security Studies (MIPSS)

Trainers' Organization	Name of Facilitator/Co-facilitator
Myanmar Independent Living Initiative (MILI)	<ul style="list-style-type: none">▪ U Maung Myint▪ Daw Yu Ya Thu▪ Daw Theint Theint Phooe
Myanmar Institute of Peace and Security Studies	<ul style="list-style-type: none">▪ Daw Khin Ma Ma Myo▪ U Wint Htel Kaung Myat
Rain Maker	<ul style="list-style-type: none">▪ U Minn Thhu Naung

The contents delivered and discussed in the training were:

Awareness Training on Peace Building


- Peace: Theoretical Concepts
- Culture of Peace
- Conflict Analysis
- Conflict Resolution
- Myanmar Peace Process
- Importance, Barriers & Challenges of PWD in peace process participation
- Ways to promote participation in peace process

Political Science Training


- Political Participation of PwDs
- Understanding on Democracy
- What is Political Science
- Separation of Powers (Legislative, Executive and Judiciary power)
- Rights to participate in political and public life of PwDs
- Current situation on Political Participation of PwDs in Myanmar and its' impacts
- Defining Democracy
- Decision Making Process
- Eight Elements of Democracy
- Challenges and Benefits of Democracy
- World Politics
- Political Parties
- Roles of civil societies
- Policy Advocacy
- Federalism

The training was conducted through power point presentation and discussion

Improvement Level of Training knowledge on Peace Awareness Training (Term 2)



Improvement of Training Knowledge on PS (Term 2)



Output

- After peace and political science training (term 2), the following outputs are emerged as results.
 - Daw Ei Thant Sin who is the member of MILI Taunggyi Branch, took part in all sector of development in her local community after the training. She plays as a members of Youth Affair Committee of Taunggyi and also she takes part in humanitarian process in her community as much as she can.
 - U Aung Naing Tun who is a vice-president of Wansane Bawathit Arrman Blind School, joined peace and political science training (term 2). Before the training, he didn't realize the active role of PwDs in peace process. He has been selected as a representative from his Blind School to take part in Peace CSO Forum with about 200 representatives (from Southern, Northern and Eastern Shan States) along with him. After this, he also selected as a representative among Southern Shan State (25 from each). Among that selection, 30 final participants were chosen to make their voice on behalf and implement peace building program in States and Region level and also in Union level. Among final 30 participants, U Aung Naing Htun was selected as representative from DPOs and he raise his voice on behalf of PwDs in Shan State. The knowledge form the training change his former stereotyped concept on peace and disability and expand his participation in peace process.



Challenges

- Some CSO members are highly experienced and made over influence on PwDs. That made us annoyed.

Lesson Learnt

We need to choose more carefully on participant selection based on all aspects.

- **Photos for Peace Building Training and Political Science Training (Term 2)**



Energizing Game on Conflict Resolution



Discussion by U Wint Htel Kaung Myat (Peace Building Training term 1)



Group Photo on Peace Building Training (Term 2)



Energizing Game and Conceptual Game (PS term 2)



Group Photo (PS term 2)



Discussion on Global Politics (PS term 2)

3.3 Conduct Networking Meeting for peace building

Date: 19,20 November, 2018

Location: Central Hotel, Yangon

Methodology and Steps done for Training

- Develop meeting design
- Identify and contact to speakers
- Meet with speakers and discuss the meeting design
- Sit meeting for considering inclusiveness approach and methodologies on the meeting together with MILI and trainers' team.
- Make invitation to participants from CSO working on peace process and ex-participants of peace and political science training.
- Arrange meeting venue and logistic
- Follow up and confirm the participants and speakers
- Check the accessibility
- Conduct the meeting
- Evaluate the activity
- Work for activity report
- Follow up and send contact list of the networking meeting

Description: Two-day networking meeting was conducted from 19-20 November, 2018 at Central Hotel. In the networking meeting, 16 CSOs representatives and 29 ex-participants of the peace and political science training joined and discussed on future collaboration on peace building process.

Trainers' Organization	Name of Facilitator/Co-facilitator
Myanmar Independent Living Initiative	<ul style="list-style-type: none">▪ U Nay Lin Soe▪ Daw Yu Yu Swe
Myanmar Institute of Peace and Security Studies	<ul style="list-style-type: none">▪ U Wint Htal Kaung Myat
Hennessy Foundation	<ul style="list-style-type: none">▪ U Aung Soe Min

Before the meeting, there was an opening ceremony U Maung Myint (MILI Head of Office), U Myat Thu Win (General Secretary of MFPD) and Daw Theint Theint Phooe (Director of MILI Political Pillar) delivered their opening, welcome, explanatory speech respectively.


The contents delivered and discussed in the training were:

- ✓ Journey of PwDs in peace process in Myanmar
- ✓ Roles of UPDJC and others stakeholders in peace process
- ✓ Sharing session on current situation of each CSO in peace process
- ✓ Challenges and gaps for inclusive participation of PwDs and marginalized people
- ✓ Overview of Myanmar Peace Process
- ✓ Exploring sector to engage by PwDs and marginalized people

✓ Way forward to participate in Myanmar peace process

The networking meeting was delivered through power point presentations and discussions in participatory way.


Participant breakdown



PwDs	CSOs	Marginalized Gp
18	11	16


Gender breakdown

Male	Female	Others
28	15	2



Disability breakdown

Physically Impaired	Visually Impaired	Hearing Impaired	Non PWD
11	5	2	27



Output

Through the networking meeting, the following results were emerged as a result.

- Networking meeting was a quite satisfied activity with colorful participation of experienced representatives from diverse CSOs. MILI is a resource organization on Disability and Inclusion. And also we would like to extend our organization capacity on political and peace process in order be a mainstreamed organization. Through meeting, we can learn different resource organizations on peace and democratic reform process and we got close collaboration for future collaboration not only for organization but also for individual participant.
- Through networking meeting, CDES – Centre for Development and Ethnic Studies made close collaboration with MILI and we could improve the capacity of branch members and DPOs as following. CDES conducted Federalism & Peace workshop and peace forum in states and regions of Myanmar and they included PwDs in their training package as a quota.

Township	Training/Forum	Name of Participants	Date
Taungoo	Federalism and Peace Workshop	1) U Lin Naing (Physical) 2) Pyae Hein Min(Physical)	28-30 November, 2018
	Peace Forum	1) U Lin Naing (Physical) 2) Pyae Hein Min(Physical) 3) U Win Naing(Physical) 4) U Kyaw Win(Physical) 5) Ma Phyu Wai Mon(Physical) 6) Ma Htoo Shar Ko(Physical)	1 st December, 2018
Meiktila	Federalism and Peace Workshop	1) U Gan Phan (Visual) 2) U Kyaw Min Oo (Visual)	12-14 December, 2018
	Peace Forum	1) U Gan Phan (Visual) 2) U Kyaw Min Oo (Visual) 3) U Kyi(Visual) 4) U Khin Maung Thet(Visual) 5) U Ye Aung(Visual) 6) U Nyi Nyi Zaw(Visual)	15 December 2018

Challenges

- In networking meeting, there were experienced representatives from CSOs as well as ex-participants of peace and political science training. On discussion session, PwDs and marginalized representatives raised no voice and they were so silence among discussion.
- In opening ceremony and discussion, we include the session for UPDJC and contacted for a quite long time to get the collaboration of UPDJC to make more collaboration in future. But they didn't reply for a long time but informed us quite close with the meeting that they couldn't be able to participate in our activities. This make us failure to get their collaboration and the chance to make keep in touch with us.

Lesson Learnt

- This project is very first step and our PwDs need to make more confident to participate in peace process by filling up more capacity
- We need to make more activities in future that can make close collaboration with UPDJC.

Photos on Networking Meeting for peace building training



Opening Session (Welcome Remark and Explanatory Remark)



Discussion by U Aung Soe Min



Experience Sharing by U Aung Naing Tun , Ex-participant



Sign Language Interpretation for Participants



Group Discussion

3.4 Produce IEC materials and make Dissemination to stakeholders

- Peace Reference Book with Myanmar Language produced 600 copies and distributed to stakeholders for reference and their advocacy process.
- We had to produce peace reference books and 2008 Myanmar constitution in Braille Language with 200 copies for each books. But the quotation price is higher than the initial approximated cost. So we could only produce 125 copies for each books. We collaborated with Myanmar National Association of the Blind organization and produced 125 copies of Peace reference books and 2008 Myanmar constitution with new version of Braille language.
- We bought 390 copies of 2008 Myanmar constitution with pocket size instead of 500 copies due to changes in prices.

No	Name of IEC materials	Initial Targeted copies	Completed copies
1	Peace reference book with Myanmar version	500	600
2	2008 Myanmar Constitution in pocket size	500	390
3	Peace reference book with Braille language	200	125
4	2008 Myanmar Constitution with Braille language	200	125

4. M & E Data

No	Activity	Indicators	Expected output	Completed output	Reason for variation
1	Awareness training on Peace Building	No of participants	40	40	
		No of days	4	4	
		No of training	2	1	
		Improvement result between pre and post-test	30%	34% (Term 1) 50% (Term 2)	
2	Political Science Training	No of participants	40	40	
		No of days	12	12	
		No of training	2	2	
		Improvement result between pre and post-test	30%	54% (Term 1) 38% (Term 2)	
3	Networking Meeting	No of participants	53	45	
		No of days	2	2	
		No of training	1	1	
4	Production of peace reference book	No of copies	500	600	
5.	2008 Myanmar Constitution in pocket size	No of copies	500	390	Actual market cost is higher than predicted cost.
6.	Peace reference book with Braille language	No of copies	200	125	Actual market cost is higher than predicted cost.
7.	2008 Myanmar Constitution with Braille language	No of copies	200	125	Actual market cost is higher than predicted cost.

5. Project Supervision and Monitoring by the Organization

- Executive Director, Coordinator and Head of office supervised the Director and Project Manager's performances, and regularly monitored the overall activities of project.
- Director of Admin, HR & Finance monthly supervised and monitored the financial works of project team.
- The Project Manager supervised and controlled the project facilitators to complete the tasks and activities of project.
- Planned and implemented activities of project were regularly monitored by weekly project team meetings.
- Progress of project and performance of project team were regularly monitored and evaluated every month at Unit Meeting of MILI Political Pillar, All Staff Meeting, Executive Director Meeting and Senior Management Team Meeting.
- The project team sat the activity evaluation meetings within 3 days every after project activity is implemented

6. Way Forward to inclusive Participation in Peace Process

In future, MILI would like to be a mainstreamed organization in peace and democratic reform process. And also we need to improve our organization capacity to be a skillful resource organization in that area to make independent living. On the other hand, MILI will promote advocacy and collaboration with UPDJC and other main stakeholders of peace and democratic process. And also we will strengthen our branch office members, DPOs members and other potential individuals who have strong interest on peace process. By twin tract approach, we will reach our goal in near future.

7. Annexes

- Activity reports of peace and political science trainings (term 1 and 2)
- Detail agenda of peace and political science trainings (term 1 and 2)
- Summary result on pre/post-test of peace and political science trainings (term 1 and 2)
- Participants list of peace and political science trainings (term 1 and 2)
- Activity Report of Networking Meeting
- Participant list of Networking Meeting
- Distribution list of IEC materials of the project

8. Acronyms

CDES	-Center of Development and Ethnic Studies
CSOs	- Civil Society Organizations
DAI	-Development Alternatives, Inc.
DPDO	- Disabled People Development Organization
DPO	- Disabled People Organization
HR	- Human Resource
IEC	- Information, Education and Communication
LGBTIQAs	- Lesbians, Gay, Bisexual, Transgender, Intersexes, queers, asexual
M & E	- Monitoring and Evaluation
MDCDA	- Myanmar Deaf Community Development Association
MFPD	- Myanmar Federation of Persons with Disabilities
MILI	- Myanmar Independent Living Initiative
MIPSS	- Myanmar Institute of Peace and Security Studies
MIPP	- Myanmar Institute of Politics and Public Policy
PS	- Political Science
PWDs	- Persons with Disability
SPEPP	- Supporting Persons with Disabilities to engage in peace process
UPDJC	- Union Peace Dialogue Joint Committee
USAID	- The United States Agency for International Development

Prepared by:

Theint Theint Phooe, Project Manager of SPEPP Project

MILI Political Pillar